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ABSTRACT

Engineering models can be a better way to accomplish project objectives
and open new doors for improvements in operational and management techniques.
Thinking must be changed from studying and designing on paper to designing
on a model. Initial modeling efforts may be difficult but some of the prob-
lems can be reduced by the lessons learned. When an appreciation of the
value of models and the ease by which they can be constructed is gained,
the model will become part of the standard design procedure. The benefits
are great.
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. INTRODUCTION

We want to thank the organizers of this Conference for including a
paper on engineering models. My recent experiences lead me to believe
that the shipbuilding industry is on the threshold of developing new

systems to aid design. Some of these new systems include models;

Most of the A/E firms in the United States currently use models.

Some of the major A/E firms in the United States are making use of
engineering model/computer systems and have been for many years. The
shipbuilding industry, including, the. Navy, the naval architects, and

the shipbuilders, can learn from things already happening. Some are,

for instance, a report from Odense Shipyard states, "The Odense Shipyard
has developed perhaps the most unique integrated piping design/engineering
systems, in that the computer-aided system is based on the use of:"

scale models."

When asked if we would present a paper at this Conference, we gave
considerable thought to the commercial aspect of our message. Let

me say now - yes, we will sound like we are selling the model concept -
and maybe we are. But today, with the emphasis on labor cost and
safety, and other problems related to improving design and productivity

can you afford to overlook any tool that improves performance?

11. BACKGROUND

A. HISTORY
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Engineering models have been around for about 30 years. The original
models were built from wood, plastic, and metal and were crude

and inaccurate by today"s standards. These models were built

from finished and checked drawings. It was not until the late

50"s that models started to gain acceptance as a piping design tool.
This was primarily due to the fact that the model was taken out of
the model shop and placed on the design floor. Other contributing
factors were the increased availability and range of mass produced
model parts, the simplicity and accuracy with which models could

be built, and the demand by users.

B. WHAT ARE ENGINEERING MODELS

Engineering models have been referred to as 3D drawings and scale
reproductions. However, today the engineering model is being
referred to almost universally, as a communication and design

tool.

C. WHY USE MODELS
Engineering models are bridging the gap between design, construction,
and the client. Engineering models can be a better way to do things
and can accomplish design, construction and plant operations
objectives more effectively. Let"s look at three areas where

models can play a key role.

1. Design
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Today, designing is more involved and complicated. Detailed
engineering drawings are only fully comprehended by a trained
few. And when these engineering drawings number in the hundreds
and thousands, it is only the trained few that can visualize

all of the details and arrive at a clear picture of the whole
project. Design quality and performance are vastly improved
when using a model because designers and engineers can more

quickly see alternatives.

a. Confidence

Conflict free

Costly interferences are eliminated. You have a conflict

free design.

- Quality

Models improve the quality of design. Mistakes are made

on the model and not during construction.

You will have confidence in your design. You know you
will end up with better arrangement of equipment and

piping systems and know that the plant can be built.

b. Contribution

- Visibility
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Look at it this way, all disciplines are shown on a

single drawing - the model. The draftsperson and designer
can contribute more to the total project in a shorter
period of time. A model gives better visibility of the
project. You can see things on the model that you cannot

see on paper.

- Accelerates schedules

Models will help to speed up design. No changes upon
changes. The designers see the total picture. Coordinating
time is reduced throughout the project. Decisions are

made faster.

Normally a designer should wear 3 hats.

First he must design the plant. Then he must put on his
constructor®s hat and evaluate the design in terms of
construction. Then he must place himself-in the position
of the operator and determine if the plant can be operated
and maintained. The designer can do all of these things

better and make a greater contribution when using a model.

C. Communication

- Management Aid

Management is able to obtain maximum use of all their

peoples talent and experience. The model helps to
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plan, schedule, and re-assign work priorities.

Involvement

Managers become more involved because they can see progress

and problems and can make decisions faster.

Review

How do you conduct a design review without a model?

Status

The model clearly shows holdups. No surprises - you can

see what is happening. What better way as a manager or

project engineer can you review progress?

There must be communication to convert the ideas to design.

With a model you have improved this process. You have a

tool that provides a common ground for communicating.

Construction

The greatest cost saving attributed to a model is from its

uses as a construction aid. A model allows all crafts and

subcontractors to see the overall scope of the project and

minimize the interpretation of the construction drawings.
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Planning/Scheduling

Construction schedules are prepared more quickly and more

reliably from using a model. Rescheduling is accomplished

more effectively.

Construction management

A model helps to understand your plant better. You can

prepare better specs for procurement. Subcontractors

can see each others requirements and can interface better.

Input to design

The construction superintendent can make input to design

early in the design phase, rather than during construction.
Erection sequence

Models aid in effectively locating construction equipment.
At the construction site a model is worth a pile of drawings.
With today"s complex processes, no single person can
visualize a complete plant. A model lets every body see

the same thing.

3. Plant Operations
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With emphasis on safety and labor costs, the model provides
an extra payoff when it is used to aid the planning and

operation of the plant.

Operator training

Operation training manuals can be prepared while the
plant is being constructed. Personnel can be oriented
to a new plant and equipment long before it is placed

in operation.

Safety studies

Safety studies can be conducted and necessary precautions

identified and procedures prepared.

Maintenance studies

Future maintenance studies can be conducted and maintenance

procedures prepared. Maintenance is more easily understood.

The model can be used to plan start up sequences. After
that the client can use the model for all future planning

and studying of changes and continuous operator training.

MODELS AS RELATED TO SHIPBUILDING



The complex, curved structure of the hull of a ship presents a major
problem to the designer and the builder. Visualizing a three dimensional
design within a non-rectangular space is not an easily developed skill.
When the space is then filled with machinery and equipment connected

by miles of piping, tubing, ducting and electrical cables, the problems
are compounded. This is then further complicated by specialisits

within their own fields working separately on parts of the design.

Coordination of these efforts is a major problem.

In order to coordinate the efforts of the designers and prevent inter-
ferences from occurring in ship, engineering drawings, composite drawings
have been traditionally used. These drawings show all of the piping,
duct work, cable ways, etc. in an area on one drawing. As can be
imagined, the composites become very complex and difficult to read.
Errors can readily creep in. Further, it is a demanding but essential

task to keep the composite drawings current as the job progresses.

Model1s have been used in past ship design efforts by various shipyards
and design agents and are being seriously considered as a regular design
tool. In addition to the tangible benefits of improved design, lower
construction costs, and as an operator training aid, ship engineering

models have various intangible benefits.

Some of the intangible benefits are like an insurance policy -- the
value is evident at a later time. We do know that models offer a
better design approach than drawings. The best design can be produced

in the shortest possible time. Models allow the better use of the
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available people. Most of the experienced people are in a position
where they have little time to review drawings. If something is wrong
and a model is being used, the problem will be found while there is still
time to do something about it and before costly construction changes

are involved. But, perhaps the greatest benefit of a model is its

use as a communication tool.

IV. CASE HISTORY

Sun Ship like probably all shipyards has used modeling for various
aspects of ship design and construction for many years. These models
included hull form, structure, piping and machinery. While some models
such as for anchor handling have been used for almost every design,
models of the machinery spaces have been used only sporadically.
Recently Sun Ship did use models to aid in the design of the machinery
spaces and pump room of a specific project, the Medium Class Hopper

Dredge currently under construction for the Corps of Engineers.

While there may be a tendency to equate a dredge with a barge, the MCHD
is not simple. It is in fact a very complex ship -- in structure,
machinery and piping. The basic layout is a more or less conventional
machinery space aft and a large, complex pump room forward connected

by highly congested accesses through the hopper space void ares.

Sun Ship contracted with USA Models to build models of the Pump Room,
Engine Room and a section of the Hopper Area. These models were not
included in the initial planning for the project, but were added as

the need for them was recognized. The first section to be modeled
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was the hopper area. This was triggered when a change order required the
installation of additional piping through already congested hopper voids.
It was also recognized that bringing this piping into the engine room

and pump room might involve problems and that therefore an examination

of the bulkhead penetrations might be valuable. The modeling effort
rather rapidly expanded to include the complete pump room and engine

room as well.

The design effort for the MCHD was performed by a design agent, J. J.
McMullen Associates and was done at their New York and Newport News
offices. The models however, were built at Sun Ship and at the USA
Models plant in Pennsylvania. As a result, the models were not physically
available to the JJMA designers on a day to day basis as the design
effort progressed. The models therefore served more as a check on the
design rather than a designing tool. There were however numerous

occasions when valuable design input was obtained from the models.

The prime purpose in building the models was to reduce the engineering
problems which would be encountered during construction of the ship.

This of course is expected to decrease the rework and delays which

might otherwise be encountered. Productivity improvements are expected

and are being achieved from both the lower level of unplanned work

and the better schedule adherence than would otherwise have been

encountered.

The model technicians reported a total of 412 problems in the construction

of the three models. The reported problems were fed back to the design

515



agent as they were encountered. Of the total, 33 problems were reviewed

by J. J. McMullen Associates and evaluated as not requiring any change to

the drawings.

A total of 379 problems reported by the model technicians resulted in

one or more changes to a drawing.

The types of problems uncovered included:

Structural design errors
Foundation problems
Interferences
Pipe detailing errors including
Incorrect dimensions
Flange orientation and attachment problems
- Material list errors

Holes list errors

While none of the problems were momentous, if they were allowed to reach
the construction stage without correction, the total impact would have
been appreciable. Consider for example, the relatively simple problem
of failing to leave a loose flange on a length of pipe which has to run
through a hole in a structural member. How many manhours does it take
to correct the problem when the prefabricated pipe can"t be installed

at the job? Would 2 men for 1 day or 16 manhours be reasonable? At
that rate, the flange error could cost $300-400 in labor alone. The

flange error will also have a schedule impact. The work on that part
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of the job at least will be a day late. If that can"t be made up or
absorbed by a buffer, the-delivery could conceivably be delayed by a
day or even more. The actual cost of the flange error, like the
proverbial horseshoe nail, could be great. When multiplied for a

series of small errors, the total cost could grow geometrically.

Due to the usual limited available resources and the size of the task,
a detailed cost benefit analysis for modeling of the MCHD was not

attempted.

V. LESSONS LEARNED

Modeling can make a significant contribution to the shipbuilding industry --
and can make that contribution today. There is no need to wait for

future developments. It is possible to gain greater benefits from

modeling than were achieved in the MCHD project. Some of the actions

needed to obtain the greater benefits possible from modeling are:

A. Include modeling in the initial plants and schedules. Model building
takes time. To obtain the full value from a model, the building of
the model has to be planned and scheduled as part of the overall

project schedule.

B. Design with the model. The model and the model technicians can be
a great assist to the designers. The design effort will go faster

and with fewer errors.

C. Introduce model building to the organization with care. The modeling

function can be perceived as a job threat to the designers. For
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maximum benefit however, the designers have to use the model and

work with the model builders as a team.

D. Locate the model technicians physically with the designers. Physical
separations undermine the effort to have the designers and model

builders work as a coordinated team.

E. Designate a coordinator -- with some clout. Someone has to keep
the information flowing both ways and to smooth out any problems

between the designers and the model builders as soon as they develop.

F. Establish and publish procedures for the model technicians and
designers to follow. Confusion as to what they can expect from

each other can cause a rapid breakdown of any cooperative spirit.

G. Set specifications for the model and the model technicians. This
includes the areas to be modeled, the scale and color schemes.
Set tolerances for the model. Model makers can work to tolerances
far closer than those to which ships are built. Working to this

degree of accuracy is wasted effort from a shipyard®s point of view.
H. Prepare a schedule and establish a budget for the model and then

require the model builders to adhere to them. Model building is

much like any construction project. If you do not exercise control,

the costs will grow and the schedule will slip.

I. Don"t start acomplex design project without a model!
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VI.

THE FUTURE

During this symposium, we have heard many exciting papers on the use
of computers to improve productivity in shipbuilding. Unfortunately,
many of the benefits of the application of computers to ship design

still lie ahead of us and some significant problems remain.

Modeling, while perhaps more prosaic than computer applications, is

a design tool available to the shipbuilding industry today.

A skilled model builder is actually a designer working with plastic
and solvent instead of paper and pencil. Some of the advantages of
the three dimensional model over the two dimensional drawing have been

covered today. There are some disadvantages as well.

Models take up space and are not portable. Some of the other concerns
might be that changes to the model may be more difficult to make than
to a drawing. Furthermore, even when modeling, working drawings or
sketches are required for shop use. Transferring the design from a

model to a drawing can result in errors and mistakes.

An ideal system for engineering design would incorporate the presentation

advantages of the three dimensional model, the ease of change of the
pencil and eraser and the automatic preparation of drawings of computer
assisted drafting. The computer holds forth the promise of evolving
into such an ideal design system, but it is not there yet. Shipboard
machinery spaces are still too complex. However, a combination of
models and computers can be used today and can achieve an approximation

of the ideal system.
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Physical models have proven to be excellent inputting devices for
computers. With the data from the model, the computer can perform
the necessary calculations and prepare the paper output. In this
sense, computers and models are not really competitive techniques

but are actually complementary. The synergism of using a combination
of the two techniques together can achieve a level of effectiveness

greater than the simple sum of either technique alone.

Some day, we would expect computers to supplant model building. At

that time, the model builder and the designer/draftsman will probably
have merged into a single profession.-- the computer based designer --
a designer who works with complex, 3 dimensional designs without ever

touching plastic or solvent, paper or pencil.

John belongs to the American Engineering Model Society, a professional

society composed of model technicians and management people. The

primary aim of the society is to promote and improve the modeling techniques

and contribute to quality design and productivity. In 12 years of

holding formal seminars and presenting technical papers, only one paper

has been presented having to do with shipbuilding. That paper was by

Vickers Ltd. in 1972. To our knowledge only one book was published

and that was by the Maritime Administration in cooperation with Todd
Shipyards, published in 1974. 1t is one of the finest books available

on models.
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Planning and imagination must be applied constantly to improve
productivity, keep costs down, and create producible designs. In
the power and industrial plant design and construction industry,

models are the heart of a vital process and are helping to create

quality designs and aid in construction.

We believe that the Shipbuilding industry is on the verge of a rapid

expansion in the use of engineering models.

Thank you.

POST SCRIPT

A film is available through the AEMS. It is about Stone & Webster®s

engineering model program.

Also a variety of literature is-made-available through the courtesy
of the American Engineering Model Society and Engineering Model

Associates.
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